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CPM_10576-160404_2016-03-18_1BSCPM_10576-160404_2016-03-18_1BSCPM_10576-160404_2016-03-18_1BS 151 18-Mar-16 19-Oct-16 8

Project MilestonesProject MilestonesProject Milestones 151 18-Mar-16 19-Oct-16 8

A1000 Award 0 18-Mar-16 11 7 Day Calendar

A1010 Interim Project Completion - Open to Traffic 0 10-Oct-16* 21 7 Day Calendar

A1310 Concrete Surface Sealing Complete 0 19-Oct-16 8 5 Day Calendar

A1040 Project Complete 0 19-Oct-16 8 5 Day Calendar

B01-1B01-1B01-1 99 17-Jun-16 23-Sep-16 38 7 Day Calendar

A2560 B01-1 Start 0 17-Jun-16 13 7 Day Calendar

A1020 B01-1 Open to Traffic 0 26-Aug-16 66 7 Day Calendar

A1030 B01-1 Complete 0 23-Sep-16 38 7 Day Calendar

B01-2B01-2B01-2 55 26-Aug-16 19-Oct-16 12 7 Day Calendar

A2570 B01-2 Start 0 26-Aug-16 14 7 Day Calendar

A1050 B01-2 Open to Traffic 0 10-Oct-16 21 7 Day Calendar

A1060 B01-2 Complete 0 19-Oct-16 12 7 Day Calendar

B02-1B02-1B02-1 79 22-Jun-16 08-Sep-16 53 7 Day Calendar

A2580 B02-1 Start 0 22-Jun-16 65 7 Day Calendar

A1080 B02-1 Open to Traffic 0 15-Aug-16 77 7 Day Calendar

A1090 B02-1 Complete 0 08-Sep-16 53 7 Day Calendar

B02-2B02-2B02-2 85 22-Jun-16 14-Sep-16 47 7 Day Calendar

A2590 B02-2 Start 0 22-Jun-16 58 7 Day Calendar

A1110 B02-2 Open to Traffic 0 23-Aug-16 69 7 Day Calendar

A1120 B02-2 Complete 0 14-Sep-16 47 7 Day Calendar

Submittals and ReviewSubmittals and ReviewSubmittals and Review 55 18-Mar-16 04-Jun-16 104

Project ScheduleProject ScheduleProject Schedule 78 18-Mar-16 03-Jun-16 150 7 Day Calendar

Initial Baseline ScheduleInitial Baseline ScheduleInitial Baseline Schedule 77 18-Mar-16 02-Jun-16 11 7 Day Calendar

A2600 Develop and Submit Baseline Schedule (1BS) 21 18-Mar-16 07-Apr-16 11 7 Day Calendar

A2610 Develop and Submit Interim Project Schedule (IS) 14 18-Mar-16 31-Mar-16 11 7 Day Calendar

A2620 MDOT Review and Comment Interim Project Schedule (IS) 7 01-Apr-16 07-Apr-16 11 7 Day Calendar

A2630 MDOT Review and Comment Baseline Schedule (1BS) 14 08-Apr-16 21-Apr-16 11 7 Day Calendar

A2640 Contractor Revise and Resubmit Baseline Schedule (1BS_R1) 7 22-Apr-16 28-Apr-16 11 7 Day Calendar

A2650 MDOT Review & Comment Baseline Schedule (1BS_R1) 14 29-Apr-16 12-May-16 11 7 Day Calendar

A2660 Contractor Revised & Resubmit Baseline Schedule (1BS_R2) 7 13-May-16 19-May-16 11 7 Day Calendar

A2670 MDOT Review & Approve Baseline Schedule (1BS_R2) 14 20-May-16 02-Jun-16 11 7 Day Calendar

Update SchedulesUpdate SchedulesUpdate Schedules 1 03-Jun-16 03-Jun-16 150 7 Day Calendar

A2680 Maintain Project Schedule and Provide Monthly Updates 1 03-Jun-16 03-Jun-16 150 7 Day Calendar

Final Update ScheduleFinal Update ScheduleFinal Update Schedule 1 18-Mar-16 18-Mar-16 227 7 Day Calendar

A2690 Develop and Submit Final Update Schedule 1 18-Mar-16 18-Mar-16 227 7 Day Calendar

HMA ProductionHMA ProductionHMA Production 30 18-Mar-16 28-Apr-16 38 5 Day Calendar

Mix DesignsMix DesignsMix Designs 21 18-Mar-16 15-Apr-16 47 5 Day Calendar

A2700 Develop HMA Mix Designs 10 18-Mar-16 31-Mar-16 47 5 Day Calendar

A2710 MDOT Review HMA Mix Designs 10 01-Apr-16 14-Apr-16 47 5 Day Calendar

A2720 HMA Pre-Production Meeting 1 15-Apr-16 15-Apr-16 47 5 Day Calendar

QC PlanQC PlanQC Plan 30 18-Mar-16 28-Apr-16 38 5 Day Calendar

A2730 Develop HMA QC Plan 10 18-Mar-16 31-Mar-16 38 5 Day Calendar

A2740 MDOT Reivew & Comment Period - HMA QC Plan 10 01-Apr-16 14-Apr-16 38 5 Day Calendar

A2750 Revised & Resubmit - HMA QC Plan 5 15-Apr-16 21-Apr-16 38 5 Day Calendar

A2760 MDOT Review & Approve - HMA QC Plan 5 22-Apr-16 28-Apr-16 38 5 Day Calendar

Concrete ProductionConcrete ProductionConcrete Production 30 18-Mar-16 28-Apr-16 46 5 Day Calendar

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2016 2017

Award

Interim Project Completion - Open to Traffic

Concrete Surface Sealing Complete

Project Complete

B01-1 Start

B01-1 Open to Traffic

B01-1 Complete

B01-2 Start

B01-2 Open to Traffic

B01-2 Complete

B02-1 Start

B02-1 Open to Traffic

B02-1 Complete

B02-2 Start

B02-2 Open to Traffic

B02-2 Complete

Develop and Submit Baseline Schedule (1BS)

Develop and Submit Interim Project Schedule (IS)

MDOT Review and Comment Interim Project Schedule (IS)

MDOT Review and Comment Baseline Schedule (1BS)

Contractor Revise and Resubmit Baseline Schedule (1BS_R1)

MDOT Review & Comment Baseline Schedule (1BS_R1)

Contractor Revised & Resubmit Baseline Schedule (1BS_R2)

MDOT Review & Approve Baseline Schedule (1BS_R2)

Maintain Project Schedule and Provide Monthly Updates

Develop and Submit Final Update Schedule

Develop HMA Mix Designs

MDOT Review HMA Mix Designs

HMA Pre-Production Meeting

Develop HMA QC Plan

MDOT Reivew & Comment Period - HMA QC Plan

Revised & Resubmit - HMA QC Plan

MDOT Review & Approve - HMA QC Plan

 

  10576-160404 Bridge Reconsruction & Rehab Wayne County

 

Bridge Reconstruction Baseline Schedule Example

Data Date: 3/18/16

 Run Date: 3/30/16

Submission Date: 4/1/16

Contractor: ABC Construction, Inc.

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

WBS Summary Activity

WBS Summary Progress

Page 1 of 4  



Activity ID Longest
Path

Activity Name Original
Duration

Start Finish Total
Float

Calendar

Mix DesignsMix DesignsMix Designs 21 18-Mar-16 15-Apr-16 55 5 Day Calendar

A2770 Develop Concrete Mix Designs 10 18-Mar-16 31-Mar-16 55 5 Day Calendar

A2780 MDOT Reivew Concrete Mix Designs 10 01-Apr-16 14-Apr-16 55 5 Day Calendar

A2790 Concrete Pre-Production Meeting 1 15-Apr-16 15-Apr-16 55 5 Day Calendar

QC PlanQC PlanQC Plan 30 18-Mar-16 28-Apr-16 46 5 Day Calendar

A2800 Develop Concrete QC Plan 10 18-Mar-16 31-Mar-16 46 5 Day Calendar

A2810 MDOT Review & Comment Period - Concrete QC Plan 10 01-Apr-16 14-Apr-16 46 5 Day Calendar

A2820 Revise & Resubmit - Concrete QC Plan 5 15-Apr-16 21-Apr-16 46 5 Day Calendar

A2830 MDOT Review & Approved - Concrete QC Plan 5 22-Apr-16 28-Apr-16 46 5 Day Calendar

Metal DeckMetal DeckMetal Deck 79 18-Mar-16 04-Jun-16 75 7 Day Calendar

A1140 Metal Deck Shop Drawings - Develop & Submit 16 18-Mar-16 02-Apr-16 75 7 Day Calendar

A1150 Metal Deck Shop Drawings - MDOT Review and Comment 14 03-Apr-16 16-Apr-16 75 7 Day Calendar

A1160 Metal Deck Shop Drawings - Revise and Resubmit 5 17-Apr-16 21-Apr-16 75 7 Day Calendar

A1170 Metal Deck Shop Drawings - MDOT Review and Approve 14 22-Apr-16 05-May-16 75 7 Day Calendar

A1180 Material Procurement - Metal Deck 30 06-May-16 04-Jun-16 75 7 Day Calendar

SheetingSheetingSheeting 51 18-Mar-16 07-May-16 53 7 Day Calendar

A1190 Sheeting Design - Develop & Submit 16 18-Mar-16 02-Apr-16 53 7 Day Calendar

A1200 Sheeting Design - MDOT Review and Comment 10 03-Apr-16 12-Apr-16 53 7 Day Calendar

A1210 Sheeting Design - Revise and Resubmit 5 13-Apr-16 17-Apr-16 53 7 Day Calendar

A1220 Sheeting Design - MDOT Review and Approve 10 18-Apr-16 27-Apr-16 53 7 Day Calendar

A1230 Material Procurement - Sheeting 10 28-Apr-16 07-May-16 53 7 Day Calendar

BeamsBeamsBeams 79 18-Mar-16 04-Jun-16 67 7 Day Calendar

A1240 Beam Shop Drawings - Develop & Submit 16 18-Mar-16 02-Apr-16 67 7 Day Calendar

A1250 Beam Shop Drawings - MDOT Review & Comment 14 03-Apr-16 16-Apr-16 67 7 Day Calendar

A1260 Beam Shop Drawings - Revise and Resubmit 5 17-Apr-16 21-Apr-16 67 7 Day Calendar

A1270 Beam Shop Drawings - MDOT Review and Approve 14 22-Apr-16 05-May-16 67 7 Day Calendar

A1280 Material Procurement - Beams 30 06-May-16 04-Jun-16 67 7 Day Calendar

Earthwork - Crossovers & WatermainEarthwork - Crossovers & WatermainEarthwork - Crossovers & Watermain 87 03-Jun-16 05-Oct-16 18 5 Day Calendar

Temporary CrossoversTemporary CrossoversTemporary Crossovers 70 03-Jun-16 12-Sep-16 35 5 Day Calendar

A1290 Crossovers - Mobilize 1 03-Jun-16 03-Jun-16 7 5 Day Calendar

A1300 Crossovers - Excavate, Culverts &  Base Work 6 06-Jun-16 13-Jun-16 7 5 Day Calendar

A1330 Crossovers - Temp HMA, Shoulders, Guardrail & Restoration 3 14-Jun-16 16-Jun-16 7 5 Day Calendar

A1360 Crossovers - Obliterate Crossovers & Turf Establishment 10 29-Aug-16 12-Sep-16 35 5 Day Calendar

WatermainWatermainWatermain 12 20-Sep-16 05-Oct-16 18 5 Day Calendar

A1380 Watermain - Directional Bore 5 20-Sep-16 26-Sep-16 18 5 Day Calendar

A1400 Watermain - Install & Test HDPE 6 27-Sep-16 04-Oct-16 18 5 Day Calendar

A1420 Watermain - Tie Proposed  WM into Existing 1 05-Oct-16 05-Oct-16 18 5 Day Calendar

StructuresStructuresStructures 87 17-Jun-16 19-Oct-16 8

B01-1 NB M-85 over Marsh CreekB01-1 NB M-85 over Marsh CreekB01-1 NB M-85 over Marsh Creek 69 17-Jun-16 23-Sep-16 26

A1430 B01-1 Set-Up Traffic Control & Demo 2 17-Jun-16 20-Jun-16 7 5 Day Calendar

A1450 B01-1 Drive Cofferdam Abut. B 3 21-Jun-16 23-Jun-16 7 5 Day Calendar

A1460 B01-1 Excavate, Form, Pour Footing Abut. B 6 24-Jun-16 01-Jul-16 7 5 Day Calendar

A1470 B01-1 Wall Abut. B 3 05-Jul-16 07-Jul-16 7 5 Day Calendar

A1480 B01-1 Wall - Cure Abut. B 3 08-Jul-16 10-Jul-16 31 7 Day Calendar

A1490 B01-1 Cofferdam Abut. A 2 08-Jul-16 11-Jul-16 7 5 Day Calendar

A1500 B01-1 Excavate, Form, Pour Footing Abut. A 9 12-Jul-16 22-Jul-16 7 5 Day Calendar

A1510 B01-1 Wall Abut. A 3 25-Jul-16 27-Jul-16 7 5 Day Calendar

A1520 B01-1 Riprap Abut. A 2 28-Jul-16 29-Jul-16 8 5 Day Calendar

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2016 2017

Develop Concrete Mix Designs

MDOT Reivew Concrete Mix Designs

Concrete Pre-Production Meeting

Develop Concrete QC Plan

MDOT Review & Comment Period - Concrete QC Plan

Revise & Resubmit - Concrete QC Plan

MDOT Review & Approved - Concrete QC Plan

Metal Deck Shop Drawings - Develop & Submit

Metal Deck Shop Drawings - MDOT Review and Comment

Metal Deck Shop Drawings - Revise and Resubmit

Metal Deck Shop Drawings - MDOT Review and Approve

Material Procurement - Metal Deck

Sheeting Design - Develop & Submit

Sheeting Design - MDOT Review and Comment

Sheeting Design - Revise and Resubmit

Sheeting Design - MDOT Review and Approve

Material Procurement - Sheeting

Beam Shop Drawings - Develop & Submit

Beam Shop Drawings - MDOT Review & Comment

Beam Shop Drawings - Revise and Resubmit

Beam Shop Drawings - MDOT Review and Approve

Material Procurement - Beams

Crossovers - Mobilize

Crossovers - Excavate, Culverts &  Base Work

Crossovers - Temp HMA, Shoulders, Guardrail & Restoration

Crossovers - Obliterate Crossovers & Turf Establishment

Watermain - Directional Bore

Watermain - Install & Test HDPE

Watermain - Tie Proposed  WM into Existing

B01-1 Set-Up Traffic Control & Demo

B01-1 Drive Cofferdam Abut. B

B01-1 Excavate, Form, Pour Footing Abut. B

B01-1 Wall Abut. B

B01-1 Wall - Cure Abut. B

B01-1 Cofferdam Abut. A

B01-1 Excavate, Form, Pour Footing Abut. A

B01-1 Wall Abut. A

B01-1 Riprap Abut. A
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A1530 B01-1 Wall - Cure Abut. A 3 28-Jul-16 30-Jul-16 11 7 Day Calendar

A1540 B01-1 Set Concrete Box Beams & Fascia 3 01-Aug-16 03-Aug-16 8 5 Day Calendar

A1570 B01-1 Approach - Removals & Base Work 6 04-Aug-16 11-Aug-16 9 5 Day Calendar

A1590 B01-1 Backwalls & Diaphragms 2 04-Aug-16 05-Aug-16 8 5 Day Calendar

A1620 B01-1 Sleeper Slabs 2 08-Aug-16 09-Aug-16 8 5 Day Calendar

A1630 B01-1 Metal Deck 1 08-Aug-16 08-Aug-16 9 5 Day Calendar

A1640 B01-1 Resteel and Pour Deck & Sleeper Approach 3 10-Aug-16 12-Aug-16 8 5 Day Calendar

A1650 B01-1 Cure Deck & Sleeper Approach 7 13-Aug-16 19-Aug-16 12 7 Day Calendar

A1660 B01-1 Approach - Roadway Pavt & Shldrs - Pour 2 15-Aug-16 16-Aug-16 8 5 Day Calendar

A1670 B01-1 Approach Roadway Pavt & Shoulders - Cure 4 17-Aug-16 20-Aug-16 11 7 Day Calendar

A1700 B01-1 Approach - Guardrail, Shoulders & Turf Establishment 3 22-Aug-16 24-Aug-16 8 5 Day Calendar

A1680 B01-1 Barrier Wall 3 22-Aug-16 24-Aug-16 8 5 Day Calendar

A1690 B01-1 Barrier Wall - 28 Day Cure 28 25-Aug-16 21-Sep-16 36 7 Day Calendar

A1710 B01-1 Pavement Markings 1 25-Aug-16 25-Aug-16 8 5 Day Calendar

A1720 B01-1 Remove Traffic Control Devices 1 26-Aug-16 26-Aug-16 35 5 Day Calendar

A1730 B01-1 Surface Sealing 2 22-Sep-16 23-Sep-16 26 5 Day Calendar

B01-2 SB M-85 over Marsh CreekB01-2 SB M-85 over Marsh CreekB01-2 SB M-85 over Marsh Creek 57 01-Aug-16 19-Oct-16 8

A1740 B01-2 Riprap 9 01-Aug-16 11-Aug-16 55 5 Day Calendar

A1750 B01-2 Set-Up Traffic Control 1 26-Aug-16 26-Aug-16 8 5 Day Calendar

A1760 B01-2 False Deck 1 29-Aug-16 29-Aug-16 8 5 Day Calendar

A1770 B01-2 Scarify - Inside 1 30-Aug-16 30-Aug-16 8 5 Day Calendar

A1780 B01-2 Approach Removals - Inside 1 31-Aug-16 31-Aug-16 8 5 Day Calendar

A1790 B01-2 Remove Deck Patches & Pavt Seats - Inside 2 01-Sep-16 02-Sep-16 8 5 Day Calendar

A1800 B01-2 Barrier Repairs - Inside 2 06-Sep-16 07-Sep-16 17 5 Day Calendar

A1810 B01-2 Replace Deck Patches & Pavt Seats - Inside 2 06-Sep-16 07-Sep-16 8 5 Day Calendar

A1820 B01-2 Barrier Wall 28 Day Cure - Inside 28 08-Sep-16 05-Oct-16 25 7 Day Calendar

A1830 B01-2 Hydrodemo - Inside 1 08-Sep-16 08-Sep-16 8 5 Day Calendar

A1840 B01-2 Substructure Repairs 4 08-Sep-16 13-Sep-16 33 5 Day Calendar

A1850 B01-2 Pour Deck - Inside 1 09-Sep-16 09-Sep-16 8 5 Day Calendar

A1860 B01-2 Cure Deck - Inside 7 10-Sep-16 16-Sep-16 12 7 Day Calendar

A1870 B01-2 Approach Prep and Pour- Inside 2 12-Sep-16 13-Sep-16 8 5 Day Calendar

A1880 B01-2 Approach Pavt Cure - Inside 3 14-Sep-16 16-Sep-16 12 7 Day Calendar

A1890 B01-2 Switch Traffic to Inside 1 19-Sep-16 19-Sep-16 8 5 Day Calendar

A1900 B01-2 Scarify - Outside 1 20-Sep-16 20-Sep-16 15 5 Day Calendar

A1910 B01-2 Barrier Repairs - Outside 1 20-Sep-16 20-Sep-16 8 5 Day Calendar

A1920 B01-2 Barrier Wall 28 Day Cure - Outside 28 21-Sep-16 18-Oct-16 12 7 Day Calendar

A1930 B01-2 Approach Removals - Outside 1 21-Sep-16 21-Sep-16 21 7 Day Calendar

A1940 B01-2 Remove & Replace Deck Patches & Pavt Seats - Outside 5 22-Sep-16 28-Sep-16 15 5 Day Calendar

A1950 B01-2 Hydrodemo - Outside 1 29-Sep-16 29-Sep-16 15 5 Day Calendar

A1960 B01-2 Pour Deck - Outside 1 30-Sep-16 30-Sep-16 15 5 Day Calendar

A1970 B01-2 Cure Deck - Outside 7 01-Oct-16 07-Oct-16 23 7 Day Calendar

A1980 B01-2 Approach Prep and Pour - Outside 2 03-Oct-16 04-Oct-16 17 5 Day Calendar

A1990 B01-2 Approach Pavt Cure - Outside 3 05-Oct-16 07-Oct-16 23 7 Day Calendar

A2000 B01-2 Remove Traffic Control Devices 1 10-Oct-16 10-Oct-16 15 5 Day Calendar

A2010 B01-2 Surface Sealing 1 19-Oct-16 19-Oct-16 8 5 Day Calendar

B02-1 NB M-85 over F&P DrainB02-1 NB M-85 over F&P DrainB02-1 NB M-85 over F&P Drain 56 21-Jun-16 08-Sep-16 37

A2020 B02-1 Set-Up Traffic Control 1 21-Jun-16 21-Jun-16 36 5 Day Calendar

A2030 B02-1 Riprap & False Deck 10 22-Jun-16 06-Jul-16 36 5 Day Calendar

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2016 2017

B01-1 Wall - Cure Abut. A

B01-1 Set Concrete Box Beams & Fascia

B01-1 Approach - Removals & Base Work

B01-1 Backwalls & Diaphragms

B01-1 Sleeper Slabs

B01-1 Metal Deck

B01-1 Resteel and Pour Deck & Sleeper Approach

B01-1 Cure Deck & Sleeper Approach

B01-1 Approach - Roadway Pavt & Shldrs - Pour

B01-1 Approach Roadway Pavt & Shoulders - Cure

B01-1 Approach - Guardrail, Shoulders & Turf Establishment

B01-1 Barrier Wall

B01-1 Barrier Wall - 28 Day Cure

B01-1 Pavement Markings

B01-1 Remove Traffic Control Devices

B01-1 Surface Sealing

B01-2 Riprap

B01-2 Set-Up Traffic Control

B01-2 False Deck

B01-2 Scarify - Inside

B01-2 Approach Removals - Inside

B01-2 Remove Deck Patches & Pavt Seats - Inside

B01-2 Barrier Repairs - Inside

B01-2 Replace Deck Patches & Pavt Seats - Inside

B01-2 Barrier Wall 28 Day Cure - Inside

B01-2 Hydrodemo - Inside

B01-2 Substructure Repairs

B01-2 Pour Deck - Inside

B01-2 Cure Deck - Inside

B01-2 Approach Prep and Pour- Inside

B01-2 Approach Pavt Cure - Inside

B01-2 Switch Traffic to Inside

B01-2 Scarify - Outside

B01-2 Barrier Repairs - Outside

B01-2 Barrier Wall 28 Day Cure - Outside

B01-2 Approach Removals - Outside

B01-2 Remove & Replace Deck Patches & Pavt Seats - Outside

B01-2 Hydrodemo - Outside

B01-2 Pour Deck - Outside

B01-2 Cure Deck - Outside

B01-2 Approach Prep and Pour - Outside

B01-2 Approach Pavt Cure - Outside

B01-2 Remove Traffic Control Devices

B01-2 Surface Sealing

B02-1 Set-Up Traffic Control

B02-1 Riprap & False Deck
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A2050 B02-1 Removals - Inside 3 07-Jul-16 11-Jul-16 36 5 Day Calendar

A2070 B02-1 Replace Deck Patches & Pavt Seats - Inside 2 12-Jul-16 13-Jul-16 36 5 Day Calendar

A2110 B02-1 Barrier Wall 28 Day Cure - Inside 35 14-Jul-16 17-Aug-16 71 7 Day Calendar

A2080 B02-1 Hydrodemo & Barrier Repairs - Inside 2 14-Jul-16 15-Jul-16 36 5 Day Calendar

A2140 B02-1 Substructure Repairs 4 14-Jul-16 19-Jul-16 72 5 Day Calendar

A2100 B02-1 Pour Deck - Inside 1 18-Jul-16 18-Jul-16 36 5 Day Calendar

A2120 B02-1 Cure Deck - Inside 7 19-Jul-16 25-Jul-16 51 7 Day Calendar

A2130 B02-1 Approach Prep and Pour - Inside 2 19-Jul-16 20-Jul-16 36 5 Day Calendar

A2150 B02-1 Approach Cure - Inside 3 21-Jul-16 23-Jul-16 53 7 Day Calendar

A2160 B02-1 Switch Traffic to Inside 1 26-Jul-16 26-Jul-16 36 5 Day Calendar

A2170 B02-1 Removals - Outside 3 27-Jul-16 29-Jul-16 36 5 Day Calendar

A2190 B02-1 Remove Deck Patches & Pavt Seats - Outside 2 01-Aug-16 02-Aug-16 36 5 Day Calendar

A2230 B02-1 Barrier Wall 28 Day Cure - Outside 35 03-Aug-16 06-Sep-16 51 7 Day Calendar

A2200 B02-1 Hydrodemo & Barrier Repairs - Outside 2 03-Aug-16 04-Aug-16 54 5 Day Calendar

A2220 B02-1 Pour Deck - Outside 1 05-Aug-16 05-Aug-16 54 5 Day Calendar

A2240 B02-1 Cure Deck - Outside 7 06-Aug-16 12-Aug-16 79 7 Day Calendar

A2250 B02-1 Approach Prep and Pour - Outside 2 08-Aug-16 09-Aug-16 56 5 Day Calendar

A2260 B02-1 Approach Pavt Cure - Outside 3 10-Aug-16 12-Aug-16 79 7 Day Calendar

A2270 B02-1 Remove Traffic Control Devices 1 15-Aug-16 15-Aug-16 54 5 Day Calendar

A2280 B02-1 Surface Sealing 2 07-Sep-16 08-Sep-16 37 5 Day Calendar

B02-2 SB M-85 over F&P DrainB02-2 SB M-85 over F&P DrainB02-2 SB M-85 over F&P Drain 60 21-Jun-16 14-Sep-16 33

A2290 B02-2 Set-Up Traffic Control 1 21-Jun-16 21-Jun-16 31 5 Day Calendar

A2300 B02-2 Riprap & False Deck 10 22-Jun-16 06-Jul-16 31 5 Day Calendar

A2320 B02-2 Removals - Inside 3 07-Jul-16 11-Jul-16 31 5 Day Calendar

A2340 B02-2 Replace Deck Patches & Pav't Seat - Inside 2 12-Jul-16 13-Jul-16 31 5 Day Calendar

A2380 B02-2 Barrier Wall 28 Day Cure - Inside 35 14-Jul-16 17-Aug-16 71 7 Day Calendar

A2350 B02-2 Hydrodemo & Barrier Repairs - Inside 2 14-Jul-16 15-Jul-16 31 5 Day Calendar

A2390 B02-2 Substructure Repairs 2 14-Jul-16 15-Jul-16 72 5 Day Calendar

A2370 B02-2 Pour Deck - Inside Half 3 18-Jul-16 20-Jul-16 31 5 Day Calendar

A2400 B02-2 Cure Deck - Inside Half 7 21-Jul-16 27-Jul-16 49 7 Day Calendar

A2410 B02-2 Approach Prep and Pour - Inside 5 21-Jul-16 27-Jul-16 31 5 Day Calendar

A2420 B02-2 Approach Cure - Inside 3 28-Jul-16 30-Jul-16 46 7 Day Calendar

A2430 B02-2 Switch Traffic to Inside 1 01-Aug-16 01-Aug-16 32 5 Day Calendar

A2440 B02-2 Removals - Outside 3 02-Aug-16 04-Aug-16 32 5 Day Calendar

A2460 B02-2 Replace Deck Patches & Pav't Seat - Outside 2 05-Aug-16 08-Aug-16 32 5 Day Calendar

A2500 B02-2 Barrier Wall 28 Day Cure - Outside 35 09-Aug-16 12-Sep-16 45 7 Day Calendar

A2470 B02-2 Hydrodemo  & Barrier Repairs - Outside 2 09-Aug-16 10-Aug-16 46 5 Day Calendar

A2490 B02-2 Pour Deck - Outside 3 11-Aug-16 15-Aug-16 46 5 Day Calendar

A2510 B02-2 Cure Deck - Outside 7 16-Aug-16 22-Aug-16 65 7 Day Calendar

A2520 B02-2 Approach Prep and Pour - Outside 2 16-Aug-16 17-Aug-16 46 5 Day Calendar

A2530 B02-2 Approach Cure - Outside 3 18-Aug-16 20-Aug-16 67 7 Day Calendar

A2540 B02-2 Remove Traffic Control Devices 1 23-Aug-16 23-Aug-16 46 5 Day Calendar

A2550 B02-2 Surface Sealing 2 13-Sep-16 14-Sep-16 33 5 Day Calendar

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan

2016 2017

B02-1 Removals - Inside

B02-1 Replace Deck Patches & Pavt Seats - Inside

B02-1 Barrier Wall 28 Day Cure - Inside

B02-1 Hydrodemo & Barrier Repairs - Inside

B02-1 Substructure Repairs

B02-1 Pour Deck - Inside

B02-1 Cure Deck - Inside

B02-1 Approach Prep and Pour - Inside

B02-1 Approach Cure - Inside

B02-1 Switch Traffic to Inside

B02-1 Removals - Outside

B02-1 Remove Deck Patches & Pavt Seats - Outside

B02-1 Barrier Wall 28 Day Cure - Outside

B02-1 Hydrodemo & Barrier Repairs - Outside

B02-1 Pour Deck - Outside

B02-1 Cure Deck - Outside

B02-1 Approach Prep and Pour - Outside

B02-1 Approach Pavt Cure - Outside

B02-1 Remove Traffic Control Devices

B02-1 Surface Sealing

B02-2 Set-Up Traffic Control

B02-2 Riprap & False Deck

B02-2 Removals - Inside

B02-2 Replace Deck Patches & Pav't Seat - Inside

B02-2 Barrier Wall 28 Day Cure - Inside

B02-2 Hydrodemo & Barrier Repairs - Inside

B02-2 Substructure Repairs

B02-2 Pour Deck - Inside Half

B02-2 Cure Deck - Inside Half

B02-2 Approach Prep and Pour - Inside

B02-2 Approach Cure - Inside

B02-2 Switch Traffic to Inside

B02-2 Removals - Outside

B02-2 Replace Deck Patches & Pav't Seat - Outside

B02-2 Barrier Wall 28 Day Cure - Outside

B02-2 Hydrodemo  & Barrier Repairs - Outside

B02-2 Pour Deck - Outside

B02-2 Cure Deck - Outside

B02-2 Approach Prep and Pour - Outside

B02-2 Approach Cure - Outside

B02-2 Remove Traffic Control Devices

B02-2 Surface Sealing
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